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DRAFT
Developing a Draft Preferred Program Alternative

CALFED is exploring three basic altematives (approaches) to solving the problems in the Bay-
Delta system. As part of each alternative, there are six common programs (water quality, water
use efficiency, ecosystem restoration, levee system integrity, water transfer framework, and
watershed coordination) and related assurances, financing, and monitoring that will make up a
preferred program alternative. The alternatives also include the potential of water storage and
different Delta conveyance configurations. Considering the complexity and large number of
items to be completed as part of the CALFED Program, implementation will be conducted in
several stages over 30 or more years. The first stage (approximately 7+ years) will consist of
actions which can begin to make progress towards meeting CALFED goals. Many of the actions
included in subsequent stages will depend on additional scientific information and evidence of
need collected during this first stage of implementation.

The following sections outline the components of a draft preferred program alternative, with
primary emphasis on the concept of "staged implementation", conditions and linkages which
guide initial and future implementation stages, and a list of example Stage I actions. These
~ components can form the basis of a preferred program alternative.

Components of a Preferred Program Alternative

For CALFED to succeed, it must develop aprogram which both fulfills its mission and has broad
support from government agencies and stakeholders. It is likely that stakeholder support will be
contingent upon progressing on a number of issues, including the items listed below, ~ to
finalizing the draft preferred program alternative (see Attachment 1 for further description of
components). Therefore the "decision" for a draft preferred program alternative must include:

¯ Conditions/Linkages
¯ Stage 1 Actions ,
¯ Governance and Assurances
¯ Cost Allocation
¯ Environmental Documentation
¯ Water Project Operating Rules
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Staged, Implementation

The complexity of the CALFED Program contributes to the need for staged implementation.
Each alternative is composed of hundreds of individual actions, and will require decades to thlly
implement. The challenge in implementing the Program in stages is to allo~v actions that are
ready to be taken immediately to go forward, while
assuring that each interest group has a stake in the
successful completion of each stage.                    Staged Implementation

Staged implementation for the CALFED preferred ¯ Identify certain actions at the
outset (for all stages).

program alternative involves identifying certain
actions for implementation for which there is general̄ Identify possible actions for
agreement and justification, and also identifying future stages with associated
actions where uncertainty exists and developing conditions to guide the decisions.

conditions for moving beyond Stage 1 For the This will allow some decisions
when more scientific information

Program actions where uncertainty exists certain will be available and the effects of
predefined conditions would need to be met before ? previous actions will be better
actions could proceed. For example, certain known.
conditions would be linked to the decision to
construct major facilities. "Conditional decisions" on
several Program elements may be required at each
stage of implementation. Conditional Decision

Decisions on what actions should be part of the draft
For those areas of the program wherepreferred program alternative fall into three categories:uncertainty exists, the decision to proceed

1. Yes, Proceed with an action based on generalwill be guided by a carefully crafted set of
agreement that it is part of CALFED solution, predef’med conditions. Conditional decisions °

Actions are linked to progress in all areas of determine how the Program moves from

the Program. stage to stage.

2. No - Reject the action due to failure to meet
CALFED objectives and solution principles.

3. Maybe - For the actions where uncertainty or important linkages exist the decision can be
structured in two basic ways:
¯ Presume action does not proceed unless the other selected actions fhil to produce

necessary results and specific conditions are met.
¯ Presume action proceeds as long as certain linkages are maintained and conditions

met.
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"[’he adjacent diagram is a
Conditional Decisionssimplified schematic showing

how implementation could
progress t’rom one stage to the
next with conditional decisions
at each stage. Implementation ],.con~.|t|o

Stage 3

including a set of actions that
provide benefit towards Stage 3

CALFED goals. Stage I would
also include a set of conditions. Stage 3to guide how the Program, Stage 2
would move into subsequent
stages. Stage 3

For example, currently there is
uncertainty on the need for
major facilities (isolated facility
and surface storage). The most controversial example involves the possible construction of an
isolated facility as part of a dual conveyance system. Because of significant uncertainties about
(1) the performance of the alternatives and (2) future drinking water standards and diversion
effects on fisheries, CALFED may not be able to rule out the need for a dual conveyance facility
to achieve its mission. But neither can it conclude, based upon current information, that the
facility is absolutely necessary for fulfilling that mission.

In addition, because of the uncertainty, for CEQA and NEPA purposes the major facilities
(isolated facility and surface storage) would~be included in the preferred Program alternative if
there is any conditional possibility of implementing them to achieve Program benefits. However,.
this is not a commitment to build these facilities. Strict conditions, including site specific
environmental documentation and permitting, would need to be satisfied prior to any
construction.

Stage 1 Implementation

Stage i is defined as the period extending from certification of the programmatic EIStEIR to just
prior to making a decision whether or not to issue permits for the major storage and conveyance
facilities.

This first stage begins a series of actions that will ultimately form the CALFED solution. The
first stage does not set a direct path to any specific predefined .solution but begins a process
where the solution can change depending on the outcome on predefined conditions. The first
stage can lead to an Alternative I, 2, or 3 or another preferred alternative depending on how the
predefined conditions are met.
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order to succeed:
Stage 1 must begin the commitment ~br improvement in all ,resource areas tbr the Bay-
Delta system.

¯ Stage I must provide stability in the water resources management framework until
actions in subsequent stages substantively reduce conflicts in the system. This can
initially be achieved by an extension and/or expansion of conditions in the 1994 Bay-
Delta Accord.

The DRAFT Example Stage 1 Implementation (Attachment 2) provides potential actions for
each CALFED Program element. It includes studies, site specific environmental
documentation, and permitting work for conveyance and storage facilities but does not include
commitments to build them.

Potential Conditions/Linkages for Future Decisions

Discussion is beginning on some potential conditions and linkages for a draft preferred
Program alternative. There are many potential linkages between the various actions in the
common program elements, storage, and conveyance.

Based on extensive stakeholder input over the last three years we are developing a proposed
approach to crafting the draft preferred program alternative. There is broad agreement on
proceeding with (he common programs with implementation of those programs linked to
reasonable progress in all resource areas. However, for the storage and conveyance elements
of the Program, there is uncertainty on the need for major facilities. Therefore, we have
proposed in general terms a series ofpredefined conditions which need to be met in order to
proceed with storage and conveyance actions. As described earlier, for those actions where
sufficient uncertainty exists, a decision can be structure in two ways; (1) presume action does
not proceed unless certain conditions occur~ or (2) presume action proceeds if certain
conditions occur.

The following linkages and conditions are proposed to facilitate discussion among agencies
and, stakeholders:

I. Program linkages. Progress in one resource area needs to be linked to progress in all other
elements of the preferred Program alternative. Presume the actions in Stage 2 proceed if
there is reasonable progress for all resource areas in Stage 1

2. Conveyance. Presume an optimized Delta conveyance altemative is implemented based
on the exist!rig Delta configuration or modifications of Delta channels if adequate
protections are achieved for fisheries and water quality. An isolated facility will only be
considered if there is:
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a. Public health mandate tbr reduced bromide levels that cannot be addressed
more economically by source water improvements or improved water
treatment and/or there is continued fishery decline tied to water exports
which can only be addressed by significant reduction in south Delta
pumping.

b. Limit,on the amount of water that can be exported (linked to water year
type).

c. Commitment (legislative or contractual) to use excess excavated material
from facility construction for levee and habitat improvements.

d. Commitment (Delta standards or contractual) to preserve in-Delta water
quality.

e. Commitment to address potential seepage from the isolated conveyance
facility.

f. Commitment to address potential flood impacts along the facility alignment.
g. Long-term .funding for Delta levees (perhaps tied to quantity of water moved

in the isolated facility).
h. Commitment (legislative) that construction of isolated facility cannot

proceed ahead of construction of new regional surface storage.
i. Site specific environmental documentation and permitting completed.
j. Demonstrated willingness to finance by beneficiai’ies.

3. Water Export Regulations. Presume water export regulations are revised if:
a.     Significant changes in the Delta conveyance configuration and condition of

the ecosystem occurs.

4. Surface Storage. Presume surface storage is cotistructed if:
a.    Defined progress for the water use efficiency program is achieved. Users of

new water supplies must meet specific, measurable efficiency criteria and
demonstrate that water available through marketing is appropriately
incorporated into the source mix prior receiving new water supplies.

b. Demonstrated need for surface storage (for urban, agricultural, or
environmental uses) with water transfer market and water use efficiency
measures in place.

c. Site specific environmental documentation and permitting completed.
d. Demonstrated willingness to finance by beneficiaries.

5. Groundwater/conjunctive use programs. Presume north of Delta groundwater/
conjunctive use programs are not implemented unless:

a. Progress is being made on north of Delta,surthce storage.
b. Baseline groundwater monitoring, and groundwater modeling is established.
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Attachment I
Components of a Draft Preferred Program Alternative

¯ Cost Allocation - Financing cost allocation strategy that outlines how Program
implementation will be funded (specific agreements will be finalized in Stage 1)

¯ Environmental Documentation - Document compliance with applicable environmental
documentation requirements at the programmatic level including:

Conservation strategy for ESA including "safe harbor" protections for
property owners (refinement will continue in Stage 1)

- 404(b)(1) Guidelines
- Other Acts, Executive Orders, and state/regional/local plan consistency

¯ Operating Rules - Agreement on interim water project operating rules (final rules will be
determined in Stage 1)

¯ Governance and Assurances - Agreement on the framework for the assurances (the
assurances will be finalized in Stage 1)

-̄ How agencies will coordinate or the need for a new agency
- Forum for stakeholder involvement
- Final contingency response process for unforseen circumstances
- Framework for the many other assurances in the package

¯ Stage 1 Actions - Agreement on the set of actions for Stage 1 (see below and attachment
for examples)

¯ Conditions/Linkages - Agreement on the conditions and linkages to guide progress from
one stage of implementation to the next (see below for examples)

These will be more fully developed as parts of the preferred Program alternative for the
Revised Draft Programmatic EIS/EIR in late 1998 and for the Final Programmatic EIS/EIR in
late 1999.
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